
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:52 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 059 Date: 20-May-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 889

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

MCM slid the north pipe beam this morning into the OTD Structure.
MCM is working on the EB bridge between Bents E19AR and E18 and is erecting falsework between E17
and the Skyway.
MCM slid the pipe beam all the way west of diaphragm D and stopped for the day.
Maged sent MCM a revised pipe beam restrainer bracket bolt hole drilling procecdure for review and
comments.
AVAR and MCM submitted their plan for temporary deck access to locate the ungrouted tendon in girder J.
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